Portland Milwaukie Light Rail
Public Art Advisory Committee

6 Month Schedule – 3.31.10

March 10
• Orientation and alignment tour

April 7
• Present station areas and histories
• Present Willamette River Bridge design
• Discuss art program goals

April 21 (3rd Wed)
• Finalize art program goals
• Present art opportunities and budgets
• Discuss art opportunities and budgets

May 5
• Prioritize art opportunities and budgets
• Discuss artist selection criteria

May 19 (3rd Wed)
• Finalize art opportunities and budgets
• Finalize artist selection criteria

June 16 (3rd Wed)
• Hold for optional meeting

July – No meeting
• Staff post Request for Qualifications July 2 or July 9

August – No meeting
• PAAC initial review of applicants begins August 6 or 13 to be completed by Sept 3 or Sept 10

September 15 (3rd Wed)
• Artist Selection (1/2 day meeting)

PMLR Project Final Design phase expected to begin in October 2010