
Timeline

2009 2010 2011 2012 2013 2014 2015

Preliminary Engineering  
(March 2009 - 2010)

Final Environmental Impact 
Statement (2009 - 2010)

Record of Decision (2010)

Final Design (2010 - 2012)

Full Funding Grant Agreement (2012)

Construction (2011 - 2015)

Service Begins (2015) 


