Project Update

• 60% Design Review → 90% Design
• Cost Estimating & Cost Reduction
• NEPA Completed!
• Small Starts Grant Agreement (SSGA) Application March
• Risk Assessment April
Construction Approach

- Raimore + Partner Coordination
- Project Approach & Schedule
- Utility + Other Project Coordination
- Workzone Headings
- Conduct of Construction
Construction Approach

• Early construction coordination underway

• Three Headings

• Simultaneous work on all three headings

• Work proceeds East To West

• Early utility relocations

• Coordination with community & moratoriums
Bus Procurement

- RFP released
- Evaluation of BAFOs (May-June)
- Contract Award (August)
- Pilot Bus Testing (Up to 24 months)
- Full Bus Order (May 2021)
- Acceptance, Training, Testing (2021)
- Buses ready for operation (October 2021)
Electric Bus Update
Next Steps

- Design progress 60% to 90%
- Cost estimating
- Ongoing stakeholder meetings
- Risk Assessment & SSGA readiness
- 90% Design Complete (June)