



## Willamette River Bridge Study

Working Meeting No. 7

November 12, 2008

### Agenda

- 9:00 – 9:10 am      **1. Welcome and Introductions**
- 9:10 – 9:15 am      **2. Meeting Goals – Validate the Viability of draft “few”**
- 9:15 – 9:45 am      **3. National Constructors Group – Report out on Risk and Constructability**
- a. *Paul Silvestri* – President of NCG
  - b. Design
  - c. Material
  - d. Fabrication and delivery
  - e. Erection
  - f. Miscellaneous
- 9:45 – 10:15 am    **4. National Constructors Group - Report out on Cost Estimates**
- a. Budget range based on two bridge types to bracket costs: \$84.2M to \$61.5M
  - b. Cable Stayed estimated at 1,760’ long by 66’ wide at \$725/sf
  - c. Budget adjusted for shorter span length of 1,720 vs. 1,760 or \$82.3M
  - d. Baseline Cost Assumptions – Inclusions/Exclusions – Attached
  - e. Results
- 10:15 – 10:30 am    **5. Break**
- 10:30 – Noon        **6. Work Session to Review Draft Scoring of Screening Criteria – “Some” to “Few”**
- a. Cost - Risk
  - b. Fundamental Performance
  - c. Architectural – Urban Context
- Noon – 1:00 pm     **7. Lunch**
- 1:00 – 2:00 pm     **8. Work Session to Review Draft Scoring of Score Screening Criteria – “Some” to “Few”**
- a. Greenway – Environmental
  - b. Bridge Operations
  - c. Miscellaneous - Opportunities
- 2:00 – 2:15 pm     **9. Break**
- 2:15 – 3:30 pm     **10. Review Weighting Factors**
- a. Review Weighting Factors for Category Averages
  - b. Finalize list of “few” for recommendation to WRBAC
- 3:30 – 4:30 pm     **11. Summary – Report Out**
- a. Report out on Risk and Constructability
  - b. Report out on Cost
  - c. Findings: Arches – Cable Stayed – Wave Frame
  - d. Working Group Recommendation of the “Few”
- 4:30 – 5:00 pm     **12. Next Steps – Homework**
- a. Share results with stakeholders
  - b. Attend WRBAC meeting **November 13, 2008 from 3 - 5:00 pm, Portland Building, Room B**