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A Downtown Tie-in 
+ $10-40M

B Marquam Hill Connector 
+ $0-20M

C Consolidate Station(s)
- $3.4-7.5M

D Viaducts
- $200M

F B2 - Short Span 
- $0-7.5M

E High Value ROW 
- $15-50M
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H 74th Alignment 
- $0-51M

I Upper Boones At-Grade 
- $55M

G O&M Facility
- $15-50M

E

SWC Cost Elements

A

Project Scope Target (YOE)  ________________2.375B
2018 Estimate (YOE)  _____________________2.733B

Total Cost/(Scope Gap):

To Reach Bridgeport;        2.733B/(-358M)

• Solve Viaducts Funding:

• Reduce High Value ROW Costs:

• Reduce O&M Facililty:

• Reduce Bonita to Bridgeport Costs:       or

• Continue to Balance Cost Pressures:              thru G

D
E
G
H I

Note: Assume 3.5% escalation


