


























COSt AnalySis Willamette River Transit Bridge

Cost Estimate Include

e Quantity based estimate

e Contractor engineering

e Contingencies
— Requirements Risk

— Bid and Market Risk

— Design Development Risks

e Differential items



Cable Stayed | Cable Stayed | Wave Frame
4 Pier 2 Pier Girder

700' Clear 760" Clear 600’ Clear

Conceptual Design Estimate

Construction Costs $61,200,000 $64,800,000 $102,100,000
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Design Build Contractor Engineering $8,230,000 $9,105,000 $13,820,000
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Cable Stayed | Cable Stayed | Wave Frame
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700' Clear 760" Clear 600’ Clear

Conceptual Design Estimate
Construction Costs $61,200,000 $64,800,000 $102,100,000
Design Build Contractor Engineering $8,230,000 $9,105,000 $13,820,000

Contingencies $13,230,000 $17,455,000 $23,000,000




Cable Stayed | Cable Stayed | Wave Frame
4 Pier 2 Pier Girder

700' Clear 760" Clear 600’ Clear

Conceptual Design Estimate

Construction Costs $61,200,000 $64,800,000 $102,100,000

Design Build Contractor Engineering $8,230,000 $9,105,000 $13,820,000
Contingencies

Differential Costs (Certain) ““ $5,870,000




Conceptual Design Estimate
Construction Costs
Design Build Contractor Engineering

Contingencies
Differential Costs (Certain)

Grand Total (January 2009)

Cable Stayed | Cable Stayed | Wave Frame
4 Pier 2 Pier Girder

700' Clear 760" Clear 600’ Clear

$61,200,000 $64,800,000 $102,100,000

$8,230,000 $9,105,000 $13,820,000

$13,230,000 $17,455,000 $23,000,000
$0 $0 $5,870,000

$82,660,000 $91,360,000 $144,790,000




Conceptual Design Estimate
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Design Build Contractor Engineering

Contingencies
Differential Costs (Certain)

Grand Total (January 2009)
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$61,200,000 $64,800,000 $102,100,000

$8,230,000 $9,105,000 $13,820,000

$13,230,000 $17,455,000 $23,000,000
$0 $0 $5,870,000
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Design Build Contractor Engineering
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Grand Total (January 2009)

Cable Stayed | Cable Stayed | Wave Frame
4 Pier 2 Pier Girder

700' Clear 760" Clear 600’ Clear

$61,200,000 $64,800,000 $102,100,000

$8,230,000 $9,105,000 $13,820,000

$13,230,000 $17,455,000 $23,000,000
$0 $0 $5,870,000
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Cable Stayed
4 Pier

700' Clear

Cable Stayed
2 Pier

760" Clear

Wave Frame
Girder

600’ Clear

TriMet

TriMet

TriMet

Conceptual Design Estimate
Construction Costs

Design Build Contractor Engineering
Contingencies
Differential Costs (Certain)

$61,200,000

$8,230,000

$13,230,000
$0

$64,800,000

$9,105,000

$17,455,000
$0

$102,100,000
$13,820,000
$23,000,000
$5,870,000

Grand Total (January 2009)

$82,660,000

$91,360,000

$144,790,000

Grand Total (YOE August 2013)

$101,920,000 | $112,910,000 | $175,920,000




COSt EStI mate Willamette River Transit Bridge

Discussion — Questions?

Wave
$176 M

CS 4 Pier
$102 M

CS 2 Pier
$113 M




Willamette River Transit Bridge

ank you






